




Erin Wastewater
Servicing Project

Construction Works & Traffic Control Update

April 18, 2023



Construction Work Areas Overview




Construction Work Areas


- 1 Watermain Relocation on Main Street, Erin Village is Complete
- 2 Twin Forcemain along Wellington Rd 52, Erin
 - Influent forcemain from WRRF west to Hwy 124
 - Effluent forcemain from WRRF east to Winston Churchill Blvd.
 - Effluent gravity sewer along Winston Churchill Blvd. to outfall
- 3 Sewer/ Watermain/ Road Work on Trafalgar Road, Hillsburgh
 - Upper Canada Drive to Elora-Cataract Trail
- 4 Microtunneling & Shaft Installation on Main Street, Erin Village
 - Main Street from Elora-Cataract Trail to Highway 124 intersection



Wellington Rd 52 / Winston Churchill Blvd - Twin Sanitary Forcemains




- Work is on-going
- Temporary lane closure will be required along the course of construction
- Road signage warning of delays are in place along approach roads
- A construction notice was issued to properties adjacent to the closed section of the road on **December 21st, 2022**.



- Work is on-going
- Temporary lane closure will be required along the course of construction
- Temporary road closures will be required for installation of some infrastructure
- Road signage warning of delays are in place along approach roads
- A construction notice was distributed to adjacent properties on **March 30, 2023**


Trafalgar Road, Hillsburgh - Sewer/Watermain/Road Work

- Work is anticipated to start the week of **April 24th**
- Full road closure will be required along Trafalgar Road from Upper Canada Drive to the Elora-Cataract Trail
- Advanced signage informing the public of the upcoming road closure is in place
- Detour signage will be in place by **April 21th**, prior to road closure
- Construction notices were distributed to properties adjacent to the closed section of road on **March 13, 2023**



Main Street, Village of Erin - Trunk Sewer via Micro-tunneling

- Anticipated earliest start date is May 2023
- Work to start following completion of utility relocations
 - Hydro / Bell / Rogers
- Two-way traffic flow will be maintained
 - Jogs may be required around microtunneling shaft locations
 - Lane restrictions may be required at creek crossing south of Wellington Road 124 intersection
- Traffic signage warning of potential delays will be in place along approach roads
- Truck detour signage will be in place prior to start of construction





Thank you for attending

All notices are also posted on the [Town's Project Updates webpage](#)

If you have additional questions, please contact us at:

✉ digerin@erin.ca

☎ (519) 855-4407 ext. 262

🌐 www.erin.ca

