



Erin Wastewater Servicing Project Construction Works & Traffic Control Update


June 27, 2023



Construction Work Areas

ERIN WSD

Overview





Construction Work Areas


- Watermain Relocation on Main Street, Erin Village is Complete
- Twin forcemain and Gravity Sewer along Wellington Rd 52 and Winston Churchill Blvd. is complete
- Trunk Sewer on Main Street, Erin Village, still to start
 - Along Main Street from Elora-Cataract Trail to south of Highway 124 intersection
 - Installation of micro-tunneling shafts and pipe
 - Bell and Hydro relocation work to be done
- Sewer/ Watermain/ Road Work on Trafalgar Road, Hillsburgh, is ongoing
 - Construction area from Upper Canada Drive to Elora-Cataract Trail





Main Street, Village of Erin - Trunk Sewer via Micro-tunneling

- Anticipated earliest start date is July 2023
- Work to start following completion of utility relocations
 - Hydro / Bell
- Two-way traffic flow will be maintained
 - Jogs in roadway will be required around 3 microtunneling shaft locations
 - Lane restrictions may be required at creek crossing south of Wellington Road 124 intersection
- Traffic signage warning of potential delays will be in place along approach roads
- Truck detour signage will be in place prior to start of construction





Trafalgar Road, Hillsburgh - Sewer/Watermain/Road Work

- Work is ongoing for sewer, sanitary connections and watermain
- The road closure is in place along
 Trafalgar Road from Upper Canada
 Drive to the Elora-Cataract Trail
- Advanced signage informing the public of the road closure and delays are in place
- Detour signage is in place for separate vehicle and truck detour routes
- Local access for residents and businesses within construction area and emergency vehicles will be maintained at all times





Thank you for attending

All notices are also posted on the Town's Project Updates webpage

If you have additional questions, please contact us at:

(519) 855-4407 ext. 262

www.erin.ca

