Town of Erin

Construction Liaison Group Meeting

July 11, 2023

Nick Colucci, P.Eng.
Director of Infrastructure Services
and Engineer

















AGENDA

- Signage and Parking
- Downtown Banners
- Community Outreach
- Construction Update
 - Hillsburgh Gravity Sewer
 - Erin Village Gravity Sewer
- Other Construction
 - Culvert 10 Reconstruction
 - Rogers Fibre Optic
- Next Meeting August 1st, 2023 at 11:00 am

www.erin.ca



















OPEN DURING CONSTRUCTION signage has been placed along detour routes.














OPEN DURING CONSTRUCTION Signage has been placed along detour routes at road closure locations.


















OPEN DURING CONSTRUCTION signage to be placed along detour routes at road closure locations.





























County of Wellington Parking Lot Update

www.erin.ca



Parking for about 20 cars






Parking lot signage























OPEN DURING CONSTRUCTION Banners to be placed in downtown areas in the next 2 weeks.




































Construction Bulletin


June 28, 2023

TRAFALGAR ROAD CLOSURE

Erin Linear Works - Contract: 2022-04W

Starting Tuesday, July 4th, the active construction zone on Trafalgar Road shown in the map below will be closed to through-traffic 24/7 until August 4th. This closure is required for the installation of numerous water and sewer service connections that cross Trafalgar Road and will expedite the construction work in Hillsburgh.

Access to homes and businesses within the active construction zone, as well as emergency vehicles, will be maintained. Access to and from downtown Hillsburgh, outside of the active construction zone, will be accessible via the vehicular detour route (D-1) posted on the back of this bulletin. All vehicular traffic must adhere to the posted speed limits on local roads.



PLEASE FOLLOW THE TOWN'S SOCIAL MEDIA FOR CONSTRUCTION UPDATES







Construction Notice

July 7, 2023

ERIN VILLAGE GRAVITY SEWER

Contract: 2022-04W

Starting on July 10th, construction of the sanitary gravity sewer construction along Main Street in Erin Village will commence. The construction work will extend along Main Street between the Elora-Cataract Trail and Dianne Road, and along Water Street from Main Street to Hillview Avenue. The sewer installation will utilize microtunneling, a trenchless pipe installation method. As part of this process, microtunneling shafts will be installed at specific locations along Main Street, as indicated on the map provided on the following page.

Prior to shaft installation, utility relocations will be required at certain shaft locations to accommodate the sewer installation. This will involve relocating cables for Bell telecommunications, street lighting, and traffic signals. Once the utility relocations are completed, the installation of the microtunneling shafts will proceed sequentially.

To ensure the safety of workers, road users, and residents, concrete barriers will be in place around each shaft location. Two-way traffic flow will be maintained on Main Street, and road jogs will be implemented where necessary to accommodate the shaft construction.

Lane or road closures may be required on certain local roads to facilitate utility relocation and/or shaft installation, as illustrated in the map of the work area. During this period, properties on the affected local roads can be accessed via Daniel Street or Lion's Park Avenue from Main Street. Access to local homes, businesses, and emergency services will be maintained at all times.

> Construction Start: July 10, 2023 Anticipated Completion: September 2024 *Timeline is subject to change.

WHAT TO EXPECT DURING CONSTRUCTION

- You may experience increased truck traffic, dirt on roads, dust and noise. The Town, along with the Contactor, will make every effort to minimize these impacts to the community.
- The Town will not be responsible for damage to any privately owned items on Town or County property.



Work Hours: Work will take place from 7:00 a.m. to 7:00 p.m., Monday to Friday. Work after hours or on weekends may be required during the course of construction.




Open for Business: Local businesses will be open throughout construction. All are welcome! Businesses with any construction-related concerns are advised to contact the Town.

We appreciate your understanding and patience

Page 1 of 2

















We want to assure you that access to local homes, businesses, and emergency services will be maintained throughout the construction process.

Thank you for your patience and cooperation! For more information, visit https://www.erin.ca/.../wastewater.../wastewater-updates















Drop In Sessions

Attendance

Date	Hillsburgh	Erin
May 17	8	2
May 31	7	3
June 14	1	0
June 28	5	3
Total	21	8











Drop In Sessions















¼ page ad starting July 20 for 4 weeks


Drop In Sessions



As an ongoing commitment to keeping residents informed, the wastewater construction team is available to answer any questions you may have about the project. The drop-in sessions are held at Hillsburgh Community Centre from 1:30 to 2:30 pm and at Erin Centre 2000 from 3 to 4 pm.

> **Upcoming Dates:** July 26, 2023 August 9, 2023 August 23, 2023 September 6, 2023

For construction updates, road closures and detour maps, please visit www.erin.ca



½ page ad in Erin Advocate



As an ongoing commitment to keeping residents informed, the wastewater construction team is available to answer any questions you may have about the project. The drop-in sessions are held at Hillsburgh Community Centre from 1:30 to 2:30 pm and at Erin Centre 2000 from 3 to 4 pm.

> **Upcoming Dates:** July 26, 2023 August 9, 2023 August 23, 2023 September 6, 2023

For construction updates, road closures and detour maps, please visit www.erin.ca





www.erin.ca














Construction Update - Project Overview











Construction Update - Hillsburgh Gravity Sewer



Construction Bulletin


June 28, 2023

TRAFALGAR ROAD CLOSURE

Erin Linear Works - Contract: 2022-04W

Starting Tuesday, July 4th, the active construction zone on Trafalgar Road shown in the map below will be closed to through-traffic 24/7 until August 4th. This closure is required for the installation of numerous water and sewer service connections that cross Trafalgar Road and will expedite the construction work in Hillsburgh.

Access to homes and businesses within the active construction zone, as well as emergency vehicles, will be maintained. Access to and from downtown Hillsburgh, outside of the active construction zone, will be accessible via the vehicular detour route (D-1) posted on the back of this bulletin. All vehicular traffic must adhere to the posted speed limits on local roads.



PLEASE FOLLOW THE TOWN'S SOCIAL MEDIA FOR CONSTRUCTION UPDATES








Construction Bulletin

Page 2



The Town will continue to provide monthly updates to inform residents about the extent of the active construction zone and the affected area. The Town and Contractor will make every effort to minimize impacts to the community. Local businesses will remain open and accessible throughout the construction period.

Thank you for your cooperation and patience as we work to improve the infrastructure in Hillsburgh. For any questions or concerns, please reach out to us via the following means:

✓ digerin@erin.ca

The O'Brien Group Ltd

519-855-4407 ext. 262

www.erin.ca

PLEASE FOLLOW THE TOWN'S SOCIAL MEDIA FOR CONSTRUCTION UPDATES



















Construction Update - Hillsburgh Gravity Sewer











Construction Update - Erin Village Gravity Sewer



Construction Notice

July 7, 2023

ERIN VILLAGE GRAVITY SEWER

Contract: 2022-04W

Starting on July 10th, construction of the sanitary gravity sewer construction along Main Street in Erin Village will commence. The construction work will extend along Main Street between the Elora-Cataract Trail and Dianne Road, and along Water Street from Main Street to Hillview Avenue. The sewer installation will utilize microtunneling, a trenchless pipe installation method. As part of this process, microtunneling shafts will be installed at specific locations along Main Street, as indicated on the map provided on the following page.

Prior to shaft installation, utility relocations will be required at certain shaft locations to accommodate the sewer installation. This will involve relocating cables for Bell telecommunications, street lighting, and traffic signals. Once the utility relocations are completed, the installation of the microtunneling shafts will proceed sequentially.

To ensure the safety of workers, road users, and residents, concrete barriers will be in place around each shaft location. Two-way traffic flow will be maintained on Main Street, and road jogs will be implemented where necessary to accommodate the shaft construction.

Lane or road closures may be required on certain local roads to facilitate utility relocation and/or shaft installation, as illustrated in the map of the work area. During this period, properties on the affected local roads can be accessed via Daniel Street or Lion's Park Avenue from Main Street. Access to local homes, businesses, and emergency services will be maintained at all times.

> Construction Start: July 10, 2023 Anticipated Completion: September 2024 *Timeline is subject to change.

WHAT TO EXPECT DURING CONSTRUCTION

- You may experience increased truck traffic, dirt on roads, dust and noise. The Town, along with the Contactor, will make every effort to minimize these impacts to the community.
- The Town will not be responsible for damage to any privately owned items on Town or County property.



Work Hours: Work will take place from 7:00 a.m. to 7:00 p.m., Monday to Friday. Work after hours or on weekends may be required during the course of construction.




Open for Business: Local businesses will be open throughout construction. All are welcome! Businesses with any construction-related concerns are advised to contact the Town.

We appreciate your understanding and patience

Page 1 of 2



Construction Notice



MORE INFORMATION AND CONSTRUCTION UPDATES

We apologize for any inconvenience caused and thank you for your cooperation and patience as we work to improve the infrastructure in Erin Village. For any questions or concerns, please reach out to us via the following means:

digerin@erin.ca

PLEASE FOLLOW THE TOWN'S SOCIAL MEDIA FOR

CONSTRUCTION UPDATES

519-855-4407 ext. 262

www.erin.ca

BUSINESSES ARE

Page 2 of 2

















Construction Update - Erin Village Gravity Sewer



www.erin.ca













Construction Update - Upcoming Works















Construction Update - Upcoming Works



www.erin.ca













Culvert 10 Replacement – 17th Sideroad



Town of Erin



NOTICE OF ROAD CLOSURE

Culvert 10 Replacement 17th Sideroad Contract No.: 300053088.1000

The Town of Erin hereby notifies and advises all local residents that Culvert 10 located on 17th Sideroad, approximately 1.4 km east of Trafalgar Road will be:

Closed for Replacement beginning Wednesday, July 12, 2023

Culvert 10 is required to be replaced due to public safety concerns. At present, the Culvert Replacement is expected to be completed by November 2023, however there is a possibility the construction may take longer based on uncertainties in the weather. Local access will be maintained at all times for residents, and businesses from either the west or the east, however, through access will not be permitted during construction. There will be no access to 8th Line north from 17th sideroad. A map illustrating the project location and closure section is attached, for reference.

All agencies, such as, but not limited to; Emergency Services, Student Transportation Services, Waste Collection and Postal Service will all be notified of the road closure. Every effort will be made to ensure there is minimal or no disruption to the services they provide. Road closure notification signs will be installed and maintained throughout the project.

Your patience and cooperation during the works are greatly appreciated. Should you have any questions or concerns, please do not hesitate to contact the below individuals:

Contractor	Engineering Consultant
Esposito Bros Construction Ltd.	R.J. Burnside & Associates Limited
290 Healey Road, Unit 1A	15 Townline
Bolton ON L7E 1C9	Orangeville ON L9W 3R4
Area Superintendent	Contract Administrator
Chris Diamantopoulous	Chris Knechtel
416-843-7008	519-938-3012
chris.diamantopoulous@espositobros.com	chris.knechtel@rjburnside.com
Site Superintendent	Site Inspector
Gianpaolo Sturino	Mack Chiasson
416-989-6145	519-216-8264
gainpaolo.sturino@espositobros.com	mack.chiasson@rjburnside.com


Town of Erin - Culvert 10 Replacement

Map of Proposed Bridge Closure & Detour Routes

Detour 1 will utilize County Road 23 and County Road 22

Detour 2 will utilize Trafalgar Road and County Road 22

Detour 3 will utilize Trafalgar Road, County Road 124, Dundas Street, and 8th Line















Culvert 10 Replacement - 17th Sideroad











Thank you!

Next Meeting August 1, 2023 11:00 am

